
EXETER-WEST GREENWICH REGIONAL SCHOOL DISTRICT 

CAPITAL PROJECT BUILDING COMMITTEE MEETING 

August 22. 2016 

 

MINUTES 

 

Meeting began at 6 pm 

 

Attendees:  Luis Torrado, Architect; Will Mayer, Engineer;  

      Robert Ross, Steven Bailey, Jeremy Taylor 

      Lee Kissinger, Mark Rafanelli, Arlene Hicks, James Angi, Maeyee Barrett, John Ruzzo,   

 

1) Appointment of CPBC Officers:  Lee Kissinger as Capital Project Building Committee Chairman, Mark Rafanelli as 

Vice-Chair, Bob Ross as Recording Secretary.  MSV, unanimous. 

 
2) Lineham School Playground: The bids submitted for the Lineham Playground were over the budget amount.  

Torrado will be working with Lucas Murray of 4Site Architects to perform value engineering.  The CPBC reached 
consensus to direct the Architect to issue another addendum and have the two bidders resubmit.    
 
The timeline for the project remains this for the fall season. 
 

3) Emergency Generator 
Junior/Senior High School 

 All of the original bids were over budget. The four low bidders were issued an addendum and asked to 

rebid.  All of the second bids are over budget.  The CPBC reached consensus to direct the Architect to issue 

another addendum and have the three low bidders resubmit. The addendum should include the following: 

o Generator manufacturer will not be limited to Caterpillar generator, but should not be a Kohler 

generator. 

o Wawaloam and J/SHS should have the same generator manufacturer. 

o The J/SHS generator will be located next to building, not across the street. 

o A timeline will be included, as the project should be completed during the fall season. 

 

4) Important Dates  

 Tentative CPBC meeting set for Thursday, September 1, 2016 

 

 

 
Adjourned:  7:05 pm    A tour of the site location for the generator at the J/SHS followed 
 
 
Respectfully Submitted, 
 
Robert V. Ross 
CPBC Recording Secretary                                                                                                                                                                                                                                                                                                                                                                                                                                     

 

 

 


